r;g CORNERSTONE

Environmental Group, LLC

90 Crystal Run Road, Suite 201 » Middletown, NY 10941 « (877) 294-9070 « Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

April 4, 2013 -

Mr. Jonathan Gorin

" Remedial Project Manager

United States Environmental Protection Agency, Reglon II
290 Broadway

19" Floor

New York, New York 10007- 1866

SubJ ect: Monthly Progress Repo
LCP Chemicals, Inc. Supe ite (USEPA ID# NJD079303020)

Dear Mr. Gorm

The followmg monthly progress report is submltted on behalf of ISP Env1ronmental Serv1ces
Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed
by IES on May 13, 1999. '

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an
estimate of the timing of future tasks.

1. Previous Actions in Compliance with the Order

' )
A. The following actions have been taken to comply with the Order during the previous

month:
s Received final i from the USEPA on the response to the Agency’s comments on
the Draft Remedial Investigation Report (RIR), and began preparation of the final

~* Continued work on responding to comments on the Draft Baseline Ecological Risk
Assessment (Appendix Q to the RIR), based on final comments received from the

Agency in a letter dated January 16, 2013. .
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*  Began preparation of a response to comments from the USEPA on the Draft
Feasibilify Study (FS) report, as provided by the Agency 1n a letter dated February 11,
=2013.

B. The following documents were submitted to the agencies during the previous month:

* Monthly progress letter report dated March 5, 2013, including an updated project
schedule dated March 1, 2013. .

C. The following agency approvals were received during the previous month:
* None during the reporting period.

D. The following agency documents and correspondences were received during the previous
‘month:

» Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of
Ashland and Carrie McGowan of EHS-Support, dated March 5, 2013, providing a
copy of a draft Administrative Order on Consent (AOC) and associated Exhibit A, for
relocation of a Praxair nitrogen line across the LCP property. This was followed by a
conference call on March 18, 2013 between representatives of the USEPA, Ashland,
and EHS-Support to discuss the AOC:

E. Other pertinent communications with the agencies during the previous month:

» Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of
Ashland and Carrie McGowan of EHS-Support, dated March 12, 2013, transmitting
an electronic mail message from Nancy Hamill of the NJDEP regarding barium and
zinc as ecological COPCs. '

» Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of
Ashland and Carrie McGowan of EHS-Support, dated March 13, 2013, providing a °
conditional approval of the October 11, 2012 Final Response to Comments Letter on
the Draft RIR. The approval is subject to responding to two comments (Ba and Zn as
ecological COPCs and wording change regarding impact to groundwater soil criteria)
and did not cover the investigation of off-site ditches.

* Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of
Ashland and Carrie McGowan of EHS-Support, dated March 29, 2013, providing a
conditional approval of the investigation of the off-site ditches subject to modification
of Figures 5-21 and 5-22 of the RIR.

* Electronic mail message from Jonathan Gorin of the USEPA to John Hoffman of
Ashland and Carrie McGowan of EHS-Support, dated March 29, 2013, providing
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clarification of the USEPA’s preferred method of delivery and number of copies of
the RIR and BERA when these documents are finalized.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the
ollowing two (2) months contingent on th€ USEPA’s final approval of remaining

“Yesponses to Agency comments on the RIR and BERA and responses to comments on the

draft FS report:

=  Prepare the final Remedial Investigation Report for submittal to the USEPA.

» Prepare the Tial Baseline Ecological Risk Assessment for submittal to the USEPA..

» Address the fiftat comments trom the USEPA on the Draft Feasibility Study report
submitted by IES, and begin preparation of the Timal FS report.

* Continue work to properly dispose of the tank that moved during Humcane Sandy.

Other information related to the progress of work:

* None during this reporting period.

Project Schedule

The percentage of completion of the pfoject subtasks has been updated and is shown on
the overall project schedule (Figure 1). Many of the schedule subtask details including

the Phase I and Phase II RI field investigations and the treatability stjgy_dm%atjon
process are 100% complete and have been collapsed for presentation brevity on Figure 1.

With the submittal to the USEPA of the revised draft Rl report and the draft FS report,
the schedule is controlled by the USEPA review process. Coordination with the USEPA
is ongoing regarding the review process. Based on the current status of coordination with
the USEPA on the RI and BERA, the schedule remains unchanged from the previous
progress report and these documents are projected to be finalized on or about June 21,

-2013. Coordination with the USEPA regarding comments on the draft FS report is

continuing, and based on the status of this effort, the schedule has been extended by
approximately one month. As the time necessary to complete the review process and
prepare final RI and FS documents is further defined, the schedule will be updated
accordingly.

Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

» No specific delays are being encountered at this time, and the current schedule
reflects the continuation of coordination with the USEPA to finalize the draft RI and
FS reports.
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C. Description of efforts made to mitigate these delays or anticipated delays:
* None necessary at this time.
4. Funding Mechanism

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of

the financial assurance obligations of the Order as documented to USEPA in a letter from
Celeste Wills, Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact John
Hoffman of Ashland Inc. at 302-995-3485.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure
cc:  J. Hoffman, Ashland Inc. C. McGowan, EHS Support
S. Miller, NJDHSS ' S. MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec
A. Pavelka, NJDEP J. Kubitz, Entrix

R. Lampkin, Ashland
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Figure 1
RI/FS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish '08 [Q2'08 (Q3'08 [Q4'08 [Q1'09 |Q2'09 |1Q3'09 [Q4'09 [Q1'10 [Q2'10 |Q3'10 {Q4'10 |Q1'11 |Q2'11 |Q3'11 [Q4'11 |Q1'12 [Q2'12 [Q3'12 [Q4'12 [Q1"13 |Q2'13 [Q3"13
FIm[A[M[J[J]A[S[O[N[D[J[F|M[A[M][J JASO]NDJFMAMJ‘}TASONDJFMAMJ JIA[S|o[N[D[J[F[M[AIM[s[J]A[S[O[N[D[J[FIMIAIM[J[I[A[S

1 [Site Characterization 358.2 wks Fri61/o1  Wed 4/23/08 fmng i ! |
204 |Remedial Investigation (RI) Report 570.7 wks Fri 7/5/02 Fri 6/21/13 j— _—_‘——————_————ﬂ-—_—— '
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 5/16/08 f
206 Prepare Draft RI Report 4.4 mons Wed 5/7/08 Mon 9/8/08
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10/24/08 - —
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 j —
209 Prepare Draft Ecological RA (Rl Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 ! i i
210 Submit Draft RA Reports 0 wks Fi10/24/08  Fri10/24/08| Submit Draft RA Repor[’st_oij 10/24/06 5 5 ; Lok
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 6/15/09| Draft Rl & RA Reporty P — || | 7
212 EPA Review of Response to Comments Submittals 202 wks Mon 5/18/09 Fri32on3| | | | i | : : : :
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 [ ‘ 9/2/10 | i i
214 USEPA/ConRail Agreement andlor Proceed Without 0 wks Fri 10/29/10 Fri10/29/10( P || , ‘ v ©—10/28416 { % 5
215 Implement Off-Site Ditch Characterization and Amend RI Report 20,6 wks Mon7M8M1  Wedi27mi| | | | | | j j f | == L] ‘
216 USEPA Review of Final Rl and RA Reports 66.4 wks Thu 12/8/11 Fri3lona| [ - | . | o W
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 4/113 Fri4i26N3| - [ ] j ] f f » [ BEBREREERER %
218 Prepare Final Rl & RA Reports 2 mons Mon 4/29/13 Fri6/2113[ ~ | P Pre,fpare Final Rl & RA Repo %:]
219 | | L] § 3 ‘ ﬁ u f HER Q ‘ .
220 ID Candidate Technologies 449.5 wks FTS02  Thu 2020111 e —— S— : f : | N - -
221 ID Candidate Technologies - Phase | 45 wks Fri 7/5/02 Tue 8/6/02] ‘ [ | , | | ' | | [ . ; -
223 ID Candidate Technologies - Phase Il 68 wks Thu 11/1/07 Fri 2027109 e e S P Lt -
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 11/1/07 Fri 4/11/08 ; | : | o ‘ -
225 EPA Review of Revised Tech Memo 08wks T dNT08  Tue 111BI08] | | — ; |
226 Revise Technical Memorandum 0.2 mons Tue11/18/08  Fri11/21/08|evise Technical Memorandumh B ; |
227 EPA Review and Approval of Draft Revised Technical T4wks  Mon 11/24/08 Fri 2/27/09 L] ] — |

Memorandum L] i .
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1/28/10  Thu 12/16/10 | ! 1 e e g
235 USEPA Review and Approval of QAPP 40 wks Fri52110  Thu24m1| | | | | | f ; wpp——— —L-v Z I
236 USEPA Review and Comment 12.4 wks Fri521710  Mon 8/16/10 ‘ : % : ‘ _ |
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8117110 Thu 11/410 K ) - { i
238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2/24N1 ! ‘ ! |
239 [Feasibility Study (FS) Report 241 wks Tue 11/18/08 Mon 7/1/13 Feasibilify Study (FS) Reporl, '-L-———-*——-— ; :
240 RAOs 0.82 wks Tue 11/18/08 Tue 12/2/08 [ | | RAOsH& § ‘ *
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129111 ; - .
242 Alternatives Screening 74,6 wks Wed 2/18/09 Fri 6/24/11 f |
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 | . i |
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/28/10 , | | RN
245 Presentation to USEPA Swks  MonBR27/11  Fri72911 ' ; ' r
246 Draft FS Report 19.2 wks Thu8/4/11  Thu 12/15/11 i Draft FS Report L_—.i;1 P '
247 Submit Draft FS to USEPA 0 wks Thu12/1511  Thu 121511 . [ 3 | Submit Draft FS to USEPA @' 72/15/17 |
248 Agency Review/Comments 60.2wks  Mon1219/11  Mon2/11/13 - f 5 ; Agency Review/Comments - —
249 Response to EPA Comments on FS 11 wks Tue 2112113 Mon 4/29/13 E { i
250 FS Presentation to USEPA (if required) 0 wks Mon 4/29/13 Mon 4/29/13 [ { ; i o= P
251 Prepare Final FS 9 wks Tue 4/3013 Mon 7/1/13 Q ‘ ‘ i 5 ||
252 Submit Final FS Report 0 days Mon7/113  Mon 7113 | | L || f | | ESL L
Task () Progress s Milestone € Summary P—————
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